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INTRODUCTION 
 
The 300 Area Facility Transition, Project Baseline Summary (PBS) RL-RC06, Work Breakdown Structure 
(WBS) 3.1.6, consists of 324 and 327 Facility Safe Shutdown, Miscellaneous Radiological Facilities 
Deactivation, and Project Management and Support. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2002. 
 
No EA, DOE-HQ, and RL milestones were due during this reporting period.  One overdue FY 2002 
milestone was deleted by approved Baseline Change Request (BCR) as a result of the delayed award of 
the River Corridor contract (see Milestone Achievement section).  
 

NOTABLE ACCOMPLISHMENTS 
 
The 324 Building staff shipped the final container of Spent Nuclear Fuel (SNF) to the 200 Area Interim 
Storage Area (ISA) completing the removal of all SNF that had been stored in the 324 Building and 
moving about 650,000 curies of radioactivity away from the City of Richland and the Columbia River.  
According to plan, the igniter for the Cold Smoke Generator was shipped to the Protection Technology 
Hanford Technical Security group to be used for training, the size reduction of the boiling reactor saw 
was completed and one drum of Polychlorinated biphenyl (PCB) ballasts was shipped to the PCB Storage 
Site in the 400 Area. 
 
The 327 Building staff moved closer to cell characterization and removal with the completion of the 
gamma camera data acquisition in G Cell finding that low level contamination is fairly evenly distributed, 
and finding one small higher level contamination area in the seam of the cell pan.  Additionally, the 
efficiency testing of all of the facility's high efficiency particulate air (HEPA) filters was completed and the 
decontamination hood HEPA filters were changed out. 
 
The 300 Area Miscellaneous Facilities staff completed three of four water isolations for the 333 Building 
and shipped nine drums and five boxes of low-level waste as planned.  In addition, approval of the Basis 
of Interim Operation/Technical Safety Requirements (BIO/TSR) was approved by RL. 
 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 

 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Monolithic Removal of 327 Hot Cells  Intact removal of the 327 hot cells appears to be a 
technically feasible approach to accelerated 300 Area closure and to have potentially significant ALARA 
and schedule/cost benefits.  Certification that the hot cells can be disposed of as non-Transuranic (TRU) 
waste is key to adopting monolithic removal as the technical baseline.  The Central Plateau Remediation 
Project (CP) was successful in obtaining Accelerated Site Technology Deployment (ASTD) funding to 
purchase in-situ characterization instruments that will lead to the eventual low-level waste certification.  
Deployment of three of the four instruments (Copper Foil Activation, Neutron Detection Instrument Pod, 
and the Cartogram Gamma Camera) in the 327 G and H hot cells is complete.  The contamination in both 
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cells is relatively uniformly distributed and is significantly less than the amount that would necessitate 
disposal as TRU waste. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Contract Transition  Support transfer of FH scope to River Corridor Closure Contract (RCCC).  
Received a modification that changed the date from July 1, 2002, to “at direction of the Contracting 
Officer.”  FH ready to initiate transition upon direction from RL. 
 

MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 
 

 
 

 

PERFORMANCE OBJECTIVES 
 

Outcomes: Restore the River Corridor for Multiple Uses 
 

Performance Indicator Status 

FHI-M8 – 300 Area Cleanup Contract Modification Number 166 (Mod. 166) 
supersedes all elements of M8 except the stretch 
components of Expectation 1, which will expire on 
December 31, 2002. 

 Measure 1: Accelerate 300 Area Cleanup  
  Expectation 1: Deactivate 324/327 Buildings  

   Base: Complete 27 percent remaining 
324/327-baseline work by June 30, 
2002. 

Complete; last report on this item. 

   Base: Complete B Cell cleanout and 
shipment of B Cell waste to 200 Area 
Burial Grounds. 

Complete; last report on this item. 
 

   Stretch: Complete additional 2.5 percent 
remaining 324/327-baseline work. 

Complete; last report on this item. 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

TRP-02-701 Support RCP Contract  Transition Plan PI 6/30/02 N/A TBD Deleted per BCR RC06-01-010.  Approved 
11/11/02.

TRP-03-912 SNF Segments/Fragments Packaging 
and Removal Complete RL 2/28/03 11/19/02 11/20/02 Completed ahead of schedule.

TRP-03-911 SNF Assemblies/Rods Packaging and 
Removal Complete RL 3/28/03 11/7/02 11/20/02 Completed ahead of schedule.

TRP-00-915 324 LWHS Ready for Use RL 9/30/03 9/30/03 On Schedule.
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  Expectation 2: Disposition surplus facilities  
   Base: Disposition 3902A, 3802B & 303-K by 

September 30, 2001. 
Complete; last report on this item. 

  Expectation 3: Disposition uranium billets, 
uranium dioxide, scrap materials in 200/300 
Areas, and 303-K thorium-232 by September 
30, 2001. 

Complete; last report on this item. 
 

     Measure 2: Support RC contract transition   
     Expectation 1:    
  Stretch: Support RC contract transition by 

July 1, 2002. 
Cancelled – Mod. 166 does not contain this PI.  
No fee will be assigned to the RCC transition task.  
This is the last report on this item. 

  FHI-M8A – 300 Area Cleanup Contract Modification Number 166 (Mod. 166) 
supersedes all elements of M8A except the super 
stretch component of Measure 2, which will expire 
on December 31, 2002. 

  Measure 1: Maintain Progress on 300 Area 
Cleanup 

 

  Expectation 1: 324 Building Spent Nuclear 
Fuel removal 

 

  Base 1: Complete transfer of two NAC-1 
casks by September 30, 2002. 

Complete; last report on this item. 

  Base 2: Complete transfer of two additional 
NAC-1 casks by November 20, 2002. 

Complete; last report on this item. 

  Stretch: Complete transfer of fifth NAC-1 
cask by November 20, 2002. 

Complete; last report on this item. 

  Measure 2: Accelerate Progress on 300 Area 
Cleanup 

This measure was retained in Mod. 166 through 
December 31, 2002, for final verification of 
completion and payment. 

  Expectation 1: Accelerate removal of Spent 
Nuclear Fuel and Special Nuclear Materials 
from the 324 Building 

 

  Super Stretch 1: Complete transfer of sixth 
NAC-1 cask by November 20, 2002, or 90 
days after award of River Corridor Contract, 
but not later than December 20, 2002. 

Complete. 

  Super Stretch 2: Complete transfer of pins 
and pieces by November 20, 2002, or 90 
days after award of River Corridor Contract, 
but not later than December 20, 2002. 

Complete. 

 

 
ISSUES 

Technical, Regulatory, DOE and External Issues and DOE Requests 
 
None to report. 
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

 
 
 

Days Dollars 
($000s)

4/22/02 River Corridor Prj (RCP) Transition Activities $624 BCR will be held until the River 
Corridor Contract is awarded.

8/19/02 Delete Milestone TRP-02-701 for River 
Corridor Contract Award and Transition 11/11/02 Implemented for November 

reporting.

10/4/02 Authorize Performance of 324 SNF/SNM 
Superstretch NA 10/18/02 Implemented for November 

reporting.

RC06-02-010
3.1.6.4

RC06-02-007          
3.1.6.4

FY 2002

FY 2003

RC06-03-001
3.1.6.1

BCR No.           
Level 4 WBS Status

Impact
Description Date 

Approved
Date 

Originated


